
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/06/2002

ESTIMATE SUMMARY 09:09:42

CONTID: C12238         ESTIMATE NO: 0016 PROG 1999

PCN: 12238-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON PERCENT TIME:

PROJECT NO: NH 0702-217                   

GLENWOOD CANYON

NAME OF ROAD: 70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRANITE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/06/2002 DATE TIME STARTED 02/02/2001

585 West Beach Street DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 01/08/2001 DATE TIME STOPPED 07/03/2002

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/03/2002

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 02/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,990,722.16 PARTICIPATING $ $ 48,524.30

AWARD PROJECT AMT: 10,597,597.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -426.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.85%

14,761.16

48,524.30

48,524.30

48,097.63

$

$

$

$

9,975,961.00

0.00

9,975,961.00

0.00

9,975,961.00

-20,987.36

0.00

9,954,973.64

0.00

AMOUNT DUE 9,954,973.64 48,097.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,097.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

517.0 TIME ALLOW: 7/5/2002 ??:??:??

ORIG TIME ALLOW: 6/1/2002 ??:??:??
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 1.000

0.000

202-00037  
 

1.000

EACH

322.00000 322.001.000

0.00

0010 *REMOVAL OF ASPHALT MAT 144,274.000

0.000

202-00220  
 

144,274.000

SY  

1.75000 252,479.50144,274.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 401,264.500

0.000

202-00240  
 

415,021.500

SY  

1.40000 561,770.30401,264.500

0.00

0020 *REMOVAL OF PAVEMENT MARKING 46,555.000

0.000

202-00250  
 

46,555.000

SF  

1.75000 81,471.2546,555.000

0.00

0025 *REMOVAL OF MAT FROM BRIDGE 7,799.000

0.000

202-00410  
 

7,799.000

SY  

20.00000 155,980.007,799.000

0.00

0030 REMOVAL OF IMPACT ATTENUATOR 10.000

1.000

202-00895  
 

11.000

EACH

1,000.00000 11,000.0011.000

1,000.00

0035 *REMOVAL OF GUARDRAIL TYPE 4 40.000

0.000

202-01140  
 

40.000

LF  

60.00000 2,400.0040.000

0.00

0040 *CLEAN CULVERT 18.000

0.000

202-04002  
 

18.000

EACH

2,500.00000 45,000.0018.000

0.00

0045 *CLEAN CULVERT (SPECIAL) 1.000

0.000

202-04003  
 

1.000

EACH

120,000.00000 120,000.001.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

11.00000 0.000.000

0.00

0055 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

5.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 52.000

0.000

203-01140  
 

52.000

HOUR

90.00000 4,680.0052.000

0.00

0065 BLADING 46.000

0.000

203-01500  
 

46.000

HOUR

120.00000 5,520.0046.000

0.00

0070 BACKHOE 28.000

0.000

203-01510  
 

28.000

HOUR

125.00000 3,500.0028.000

0.00

0075 *TRUCK (DUMP) 68.750

0.000

203-01582  
 

68.750

HOUR

80.00000 5,500.0068.750

0.00

0080 FRONT END LOADER (RUBBER TIRED) 37.000

0.000

203-01590  
 

37.000

HOUR

120.00000 4,440.0037.000

0.00

0085 LABORER 166.000

0.000

203-02330  
 

166.000

HOUR

30.00000 4,980.00166.000

0.00

0090 *REPAIR RAIL EXPANSION JOINT 41.000

0.000

210-00415  
 

41.000

EACH

1,600.00000 65,600.0041.000

0.00

0090 MATERIAL ALLOWANCE BARRIER RAIL - TUBING,POSTS,HRDWR. 0.000

0.000EACH

314.22000 0.000.000

0.00

0095 RESET GUARDRAIL TYPE 4 870.000

0.000

210-01140  
 

870.000

LF  

26.00000 22,620.00870.000

0.00

0100 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

350.00000 0.000.000

0.00

0105 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MODIFY INLET 20.000

0.000

210-04020  
 

20.000

EACH

250.00000 5,000.0020.000

0.00

0115 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

9.00000 0.000.000

0.00

0120 PROCESSING CEMENT TREATED BASE 0.000

0.000

308-00100  
 

0.000

SY  

1.75000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 47.040

0.000

403-00720  
 

47.040

TON 

150.00000 7,056.0047.040

0.00

0130 *HOT BITUMINOUS PAVEMENT (SPECIAL) 51,424.740

0.000

403-02000  
 

51,424.740

TON 

62.00000 3,188,333.8851,424.740

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 22,884.710

0.000

403-34871  
 

22,884.710

TON 

44.00000 1,006,927.2422,884.710

0.00

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 16,931.000

0.000

411-10255  
 

16,931.000

GAL 

1.00000 16,931.0016,931.000

0.00

0145 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

1.25000 0.000.000

0.00

0150 *BRIDGE EXPANSION DEVICE (0-2 INCH) CMO 3 0.000

0.000

518-01002  
 

0.000

LF  

65.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0 - 2 
INCH)

0.000

0.000LF  

24.50000 0.000.000

0.00

0155 *INLET TYPE D (5 FOOT) 1.000

0.000

604-00505  
 

1.000

EACH

3,200.00000 3,200.001.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FRENCH DRAIN 0.000

0.000

605-82200  
 

0.000

LF  

15.00000 0.000.000

0.00

0165 *GUARDRAIL TYPE 4 40.000

0.000

606-00400  
 

40.000

LF  

125.00000 5,000.0040.000

0.00

0170 *LOOP DETECTOR (MICRO TYPE) 72.000

0.000

614-72872  
 

72.000

EACH

400.00000 28,800.0072.000

0.00

0175 RUMBLE STRIP 793.000

0.000

614-80385  
 

793.000

LF  

12.00000 9,516.00793.000

0.00

0180 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0185 *WEATHER SENSOR 1.000

0.000

614-86735  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0190 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0195 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

951,187.90000 951,187.901.000

0.00

0200 PUBLIC INFORMATION SERVICES 0.750

0.250

626-01000  
 

1.000

L S 

76,000.00000 76,000.001.000

19,000.00

0205 *PAVEMENT MARKING PAINT 1,093.000

0.000

627-00001  
 

1,093.000

GAL 

30.00000 32,790.001,093.000

0.00

0210 *EPOXY PAVEMENT MARKING 856.700

0.000

627-00005  
 

856.700

GAL 

70.00000 59,969.00856.700

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 187,785.000

0.000

627-00025  
 

187,785.000

LF  

3.50000 657,247.50187,785.000

0.00

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11,080.000

0.000

627-01000  
 

11,080.000

SF  

10.00000 110,800.0011,080.000

0.00

0225 *FLAGGING 12,105.700

12.500

630-00000  
 

12,118.200

HOUR

14.50000 175,713.9012,118.200

181.25

0230 *TRAFFIC CONTROL SUPERVISOR 268.000

3.000

630-00002  
 

271.000

DAY 

300.00000 81,300.00271.000

900.00

0235 *TRAFFIC CONTROL INSPECTION 59.000

0.000

630-00007  
 

59.000

DAY 

150.00000 8,850.0059.000

0.00

0240 *FLASHING BEACON (PORTABLE) 2.700

0.300

630-80001  
 

3.000

EACH

2,000.00000 6,000.003.000

600.00

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.500

0.500

630-80336  
 

5.000

EACH

350.00000 1,750.005.000

175.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.500

0.500

630-80341  
 

5.000

EACH

100.00000 500.005.000

50.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.400

8.600

630-80342  
 

86.000

EACH

150.00000 12,900.0086.000

1,290.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.600

2.400

630-80343  
 

24.000

EACH

220.00000 5,280.0024.000

528.00

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 460.800

51.200

630-80344  
 

512.000

SF  

16.00000 8,192.00512.000

819.20
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.400

630-80358  
 

4.000

EACH

3,000.00000 12,000.004.000

1,200.00

0275 *PORTABLE MESSAGE SIGN PANEL 145.000

0.000

630-80359  
 

145.000

DAY 

110.00000 15,950.00145.000

0.00

0280 *DRUM CHANNELIZING DEVICE 103.500

11.500

630-80360  
 

115.000

EACH

95.00000 10,925.00115.000

1,092.50

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 29.700

3.300

630-80363  
 

33.000

EACH

106.00000 3,498.0033.000

349.80

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

103.00000 0.000.000

0.00

0295 *TRAFFIC CONE 384.300

42.700

630-80380  
 

427.000

EACH

20.00000 8,540.00427.000

854.00

0300 *CHANNELIZING DEVICE (FIXED) 1,440.000

160.000

630-80391  
 

1,600.000

EACH

44.00000 70,400.001,600.000

7,040.00

0305 *MOBILE PAVEMENT MARKING ZONE 0.500

0.500

630-80510  
 

1.000

L S 

10,000.00000 10,000.001.000

5,000.00

0310 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.200

630-85010  
 

2.000

EACH

4,600.00000 9,200.002.000

920.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00



CONTID: C12238         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A QUALITY INCENTIVE PAYMENT -161,959.300

0.000

700-70025  
 

-161,959.300

F A 

1.00000 -161,959.30-161,959.300

0.00

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A REPAIR EXPANSION JOINT 170,214.070

0.000

700-70035  
 

166,147.960

F A 

1.00000 170,214.07170,214.070

0.00

0565 ASPH CEMENT (AC-10) AC - 10 @ TRANSVERSE JOINTS 
(MCR.LI. 7)

23.980

0.000

411-01100  
 

23.980

TON 

192.63000 4,619.2723.980

0.00

0570 F/A BARRIER REALIGNMENT (MCR LI. 8) 8,051.610

0.000

700-70035  
 

7,792.460

F A 

1.00000 8,051.618,051.610

0.00

0580 ADDED ITEM (CUBIC FOOT)/ BRIDGE EXPANSION DEVICE (0-2 
INCH) PAID BY CUBIC FEET (CMO 3

2,859.690

0.000

900-00003  
 

2,859.690

CF  

234.00000 669,167.462,859.690

0.00

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0585 *ULTRATHIN BONDED WEARING COURSE CMO 4 29,704.000

0.000

409-05000  
 

29,704.000

SY  

8.00000 237,632.0029,704.000

0.00

0590 MOBILIZATION (W/O AUTOPAY) CMO 4,   CO 12 1.000

0.000

626-00100  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 ADDED ITEM (LUMP SUM)/ RESTOCK IMPACT ATTENUATOR 
(TEMPORARY) (MCR LI.9)

1.000

0.000

900-00014  
 

1.000

L S 

2,767.50000 2,767.501.000

0.00

0600 ADDED ITEM (LUMP SUM)/ ADDITIONAL SWEEPING COSTS (MCR 
LI.10)

1.000

0.000

900-00014  
 

1.000

L S 

21,795.13000 21,795.131.000

0.00

0605 ADDED ITEM (LUMP SUM)/ CORRECTION PAYMENT FOR MCR 10 
(MCR 11)

-1.000

0.000

900-00014  
 

-1.000

L S 

1,136.97000 -1,136.97-1.000

0.00

0610 ADDED ITEM (LUMP SUM)/ RESOLUTION OF ISSUES:  CMO 5 1.000

0.000

900-00014  
 

1.000

L S 

106,758.00000 106,758.001.000

0.00

0615 ADDED ITEM (FOOT)/ SAW CUT AND SEAL (CMO 6) 2,092.210

0.000

900-00012  
 

2,092.210

LF  

9.17000 19,185.572,092.210

0.00

0620 F/A EXPANSION JOINT EXTENSION (CMO 6) 3,241.310

0.000

700-70036  
 

3,241.310

F A 

1.00000 3,241.313,241.310

0.00

0625 ADDED ITEM (EACH)/ QUADGUARD 48" (5 BAY) (CMO 7) 1.000

0.000

900-00007  
 

1.000

EACH

23,038.00000 23,038.001.000

0.00

0630 ADDED ITEM (EACH)/ QUADGUARD 69" (5 BAY) (CMO 7) 4.000

0.000

900-00007  
 

4.000

EACH

21,595.00000 86,380.004.000

0.00

0635 ADDED ITEM (EACH)/ QUADGUARD 90" (5 BAY) W/END SHOE 
TRANSITION PANEL(CMO 7)

2.000

0.000

900-00007  
 

2.000

EACH

23,293.00000 46,586.002.000

0.00

0640 ADDED ITEM (EACH)/ QUADGUARD 36" (6 BAY) (CMO 7) 2.000

0.000

900-00007  
 

2.000

EACH

20,654.00000 41,308.002.000

0.00

0645 ADDED ITEM (EACH)/ QUADGUARD 48"(6 BAY) W/END SHOE 
TRANSITION PANEL (CMO 7)

0.000

0.000

900-00007  
 

0.000

EACH

26,802.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ADDED ITEM (LUMP SUM)/ JOINT GRINDING (MCR LI. 12) 1.000

0.000

900-00014  
 

1.000

L S 

10,993.00000 10,993.001.000

0.00

0655 ADDED ITEM (LUMP SUM)/ CRACK SEALING (MCR LI. 13) 1.000

0.000

900-00014  
 

1.000

L S 

16,847.00000 16,847.001.000

0.00

0660 F/A STR. F-08-BJ CONCRETE DAMAGE(MCR LI.14) 1,154.490

0.000

700-70035  
 

1,067.240

F A 

1.00000 1,154.491,154.490

0.00

0665 ADDED ITEM (LUMP SUM)/ REPAIR BRIDGE EXPANSION JOINT 
(MCR LI.16)

0.000

1.000

900-00014  
 

1.000

L S 

1,100.00000 1,100.001.000

1,100.00

0670 ADDED ITEM (LUMP SUM)/ REPLACE IMPACT ATTENUATOR (MCR 
LI. 15)

0.000

1.000

900-00014  
 

1.000

L S 

6,424.55000 6,424.551.000

6,424.55

CAT 9,481,187.1648,524.309,496,034.45CURRENT AMT0200 $ $ $

CAT NO0201 GRAND AVENUE F-07-A 

0345 *REMOVAL OF ASPHALT MAT 1,380.000

0.000

202-00220  
 

1,380.000

SY  

1.75000 2,415.001,380.000

0.00

0350 *REMOVAL OF ASPHALT MAT (PLANING) 4,112.000

0.000

202-00240  
 

4,112.000

SY  

1.40000 5,756.804,112.000

0.00

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0360 RECONDITIONING 1,367.000

0.000

306-01000  
 

1,367.000

SY  

10.00000 13,670.001,367.000

0.00

0365 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0370 *HOT BITUMINOUS PAVEMENT (SPECIAL) 577.710

0.000

403-02000  
 

577.710

TON 

62.00000 35,818.02577.710

0.00

0375 EMULSIFIED ASPHALT (SLOW-SETTING) 99.000

0.000

411-10255  
 

99.000

GAL 

1.00000 99.0099.000

0.00

0380 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,367.000

0.000

412-01001  
 

1,367.000

SY  

95.00000 129,865.001,367.000

0.00

0385 *BRIDGE EXPANSION DEVICE (0-2 INCH) 152.000

0.000

518-01002  
 

152.000

LF  

65.00000 9,880.00152.000

0.00

0390 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 16.500

0.000

601-03041  
 

16.500

CY  

2,500.00000 41,250.0016.500

0.00

0395 *REINFORCING STEEL 1,858.000

0.000

602-00000  
 

1,858.000

LB  

5.00000 9,290.001,858.000

0.00

0400 *LOOP DETECTOR WIRE 474.000

0.000

614-72875  
 

474.000

LF  

5.00000 2,370.00474.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,041.000

0.000

627-01000  
 

1,041.000

SF  

10.00000 10,410.001,041.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

10.00000 0.000.000

0.00

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

84.500

0.000

627-30325  
 

84.500

SF  

15.00000 1,267.5084.500

0.00

0420 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

546.000

0.000

627-30330  
 

546.000

SF  

10.00000 5,460.00546.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0425 *TRAFFIC CONTROL SUPERVISOR 25.000

0.000

630-00002  
 

25.000

DAY 

300.00000 7,500.0025.000

0.00

0430 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

35.00000 0.000.000

0.00

0540 ADDED ITEM (LUMP SUM)/ MCR 2 REVISED PHASING, N. 
APPROACH STR F-07-A

1.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

CAT 344,051.320.00344,051.32CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 13.050

0.000

202-00450  
 

13.050

SY  

100.00000 1,305.0013.050

0.00

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 8.500

0.000

202-00454  
 

8.500

SY  

260.00000 2,210.008.500

0.00

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

0.000

SY  

130.00000 0.000.000

0.00

0450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

350.00000 0.000.000

0.00

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00502  
 

0.000

CY  

1,200.00000 0.000.000

0.00

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 62.100

0.000

202-00503  
 

62.100

SY  

130.00000 8,073.0062.100

0.00

0465 *REMOVAL OF EXPANSION DEVICE 35.000

0.000

202-00504  
 

35.000

LF  

225.00000 7,875.0035.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0470 *STRUCTURAL STEEL 300.000

0.000

509-00000  
 

300.000

LB  

10.00000 3,000.00300.000

0.00

0475 *BRIDGE COMPRESSION JOINT SEALER 211.000

0.000

518-00000  
 

211.000

LF  

31.00000 6,541.00211.000

0.00

0475 MATERIAL ALLOWANCE BRIDGE COMPRESSION JOINT SEALER 0.000

0.000LF  

10.25000 0.000.000

0.00

0480 *BRIDGE EXPANSION DEVICE (0-15 INCH) 35.000

0.000

518-01015  
 

35.000

LF  

1,600.00000 56,000.0035.000

0.00

0480 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-15 INCH) 0.000

0.000LF  

1,272.00000 0.000.000

0.00

0485 *SAWING AND SEALING BRIDGE JOINT 58.000

0.000

518-03000  
 

58.000

LF  

8.00000 464.0058.000

0.00

0490 *CONCRETE CLASS DT (DECK TOPPING) 4.400

0.000

601-03540  
 

4.400

CY  

265.00000 1,166.004.400

0.00

0495 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

25.00000 0.000.000

0.00

0500 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

5.00000 0.000.000

0.00

0505 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

2.50000 0.000.000

0.00

0535 ADDED ITEM (EACH)/ MCR 1 RAPID STRENGTH GROUT 150.000

0.000

900-00007  
 

150.000

EACH

18.25000 2,737.50150.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 08/06/2002

PROJECT: NH 0702-217                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:42

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0545 F/A MCR 3 SIDEWALK REPAIR"SHOSHONE RAFT LAUNCH" 3,045.450

0.000

700-70035  
 

3,045.450

F A 

1.00000 3,045.453,045.450

0.00

0560 F/A MCR LI #6  CORRECTS MCR LI #3 OVERPAYMENT -169.450

0.000

700-70035  
 

-255.560

F A 

1.00000 -169.45-169.450

0.00

0575 BEARING DEVICE (TYPE III) CMO 2 4.000

0.000

512-00103  
 

4.000

EACH

13,087.50000 52,350.004.000

0.00

CAT 144,597.500.00144,511.39CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

7,500.00000 0.000.000

0.00

0515 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

11,200.00000 0.000.000

0.00

0520 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0550 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSTALLATION - SUPER
LAB (MCR LI.4)

1.000

0.000

900-00014  
 

1.000

L S 

1,625.00000 1,625.001.000

0.00

0555 ADDED ITEM (LUMP SUM)/ RETURN TESTING LABORATORY MCR 
LI.5

3,500.000

0.000

900-00014  
 

3,500.000

L S 

1.00000 3,500.003,500.000

0.00

CAT 6,125.000.006,125.00CURRENT AMT0400 $ $ $

CAT NO0680 MISCELLANEOUS (SUPPLY HBP) 

0525 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

44.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0680 $ $ $

$ 9,975,960.9848,524.30$9,990,722.16$CURRENT AMTPROJECT TOTAL


